
City of Memphis, Division of Engineering

Traffic Engineering Department

Speed Hump Installation Schedule

SPEED HUMP INSTALLATION SCHEDULE

Order
Council 

District
Requested Street Limit1 Limit2

Tentative Install 

Window *

Completion 

Date

1 3 Belle Oak/Grove Belle Tower Rd Belle Forest Dr. N/A 10/11/2021

2 7 Cedar Ave N 2nd Street N 7th Street N/A 10/12/2021

3 5 Crystal Avenue Tillman Street Baltic Street N/A 10/19/2021

4 3 Oakwood Dr Paula Dr Faronia Rd N/A 11/1/2021

5 6 Lakeview Rd E Brooks Rd. Winchester Rd N/A 11/4/2021

6 6 Chambliss Road Auburn Rd Elvis Presley Blvd N/A 11/5/2021

7 3 Chevron Rd. E Shelby Dr Dawnridge Dr N/A 11/11/2021

8 2 Fox Trace Drive Cordova Rd Dexter Rd N/A 11/18/2021

9 6 Westmont Rd Castlewood Ave Cavalier Dr. N/A 11/19/2021

10 3 Goodhaven Dr. Airways Blvd Mill Branch Rd. N/A 11/24/2021

11 6 Saxon Ave Mississippi Blvd Neptune St N/A 11/30/2021

12 4 Brower St Park Avenue Barron Avenue N/A 12/1/2021

13 3 Cresser St Hester Rd E Holmes Rd N/A 12/3/2021

14 3 Wilson Rd Airways Blvd Childs Dr N/A 12/6/2021

15 5 St. Nick Dr Cole Rd Poplar Ave N/A 12/10/2021

16 5 Spottswood Ave St. Nick Dr Mendenhall Rd N/A 12/13/2021

17 4 Carson St Carnes Ave Park Ave N/A 12/16/2021

18 5 Minden Road Waring Road Perkins Road N/A 12/21/2021

19 4 Vista Dr. Kingsview Dr. E Alcy Rd. N/A 12/22/2021

20 3 Melodywood Dr. Tchulahoma Rd. Chevron Rd. N/A 12/30/2021

21 6 Ruby Creek Cv Crossfield Rd Weaver Rd N/A 12/31/2021

22 3 Benoit Drive Cleary Dr. Rockbrook Dr N/A 1/3/2022

23 5 Spring Street Pershing Ave Jackson Ave N/A 1/4/2022

24 5 Garland Street North Parkway Poplar Ave N/A 1/5/2022

25 3 Loch Lomond Rd Winfield Road E Holmes Road 12/27/21 - 1/10/22

26 7 Gowan Drive Baxter Avenue Frayser School Dr 12/27/21 - 1/10/22

27 1 Russwood Rd Macon Road Gailwood Road 12/27/21 - 1/10/22

28 3 Belle Tower Rd Belle Oak Rd Mission Ridge Rd 1/3/22 - 1/17/22

29 4 Buntyn St Barron Ave Deadrick Ave 1/3/22 - 1/17/22

30 7 Bryan St Golden Ave Matthews Ave 1/3/22 - 1/17/22

31 3,4 Wooddale Ave S Perkins Road Castleman Street 1/10/22 - 1/24/22

32 4 Menager Road Cincinnati Road Rayner Street 1/10/22 - 1/24/22

33 1 Goldbrier Lane Raleigh-LaGrange Gillespie Rd. 1/10/22 - 1/24/22

34 4 Scottsdale Ave Castleman St. Nora Lee Ln. 1/17/22 - 1/31/22

35 1 Mesa Drive Sage Meadow Dr Kate Bond Road 1/17/22 - 1/31/22

36 1,7 Grey Rd North Graham St Wells Station Rd 1/17/22 - 1/31/22

37 2 Brierview St Walnut Grove Rd Shady Grove Rd 1/24/22 - 2/7/22

38 7 N Merton St Chelsea Ave. Peres Ave. 1/24/22 - 2/7/22

39 1 Misty Pine Dr Misty Bay Dr Virginia Woods Pl 1/24/22 - 2/7/22

* Installation Dates shown are tentative and may be adjusted based on 

various factors (i.e. weather, etc.)

FY22

This list represents the initial Construction Work Order for FY22. Additional locations will be added at a later date. We 

anticipate that approximately 60 locations will be covered in FY22


